

[Redacted]

[Redacted]

25X1
25X1

12 April 1967

[Redacted]

25X1

[Redacted]

25X1

Subject: [Redacted] Progress Report
March 1967 - Project [Redacted]

25X1
25X1

Gentlemen:

Enclosed is a copy of [Redacted] Progress
Report on Project [Redacted] for the period March 1967.

25X1
25X1

Also included is our Financial Report for this
period.

Very truly yours,

[Redacted]

25X1

LHB/aw

Enc. (1) P. R.
(2) F. R.

[Redacted]

25X1

Declass Review by NIMA / DoD

25X1

CONFIDENTIAL

[Redacted]

25X1

25X1

PROGRESS REPORT

PERIOD COVERED: March 1967

25X1

DOCUMENT NO. [REDACTED]

PRESENT STATUS:

25X1

[REDACTED] Defective lamp grid was returned from the manufacturer, but was found to still be defective. Unit was again returned to the manufacturer where a crack in the lamp grid was discovered. Repair and return of the lamp grid has been promised for April 10, 1967.

25X1

[REDACTED] All [REDACTED] drawings have been brought up to date and reproducible copies are being prepared.

PROJECTED WORK FOR APRIL:

25X1

[REDACTED] drawings will be delivered. The [REDACTED] defective lamp grid will be replaced and unit made ready for final inspection.

25X1

FINANCIAL REPORT:

Financial report for the month of March is enclosed.

REW:maj

25X1

